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DATE: March 1, 1996
TO: T. R, Brady, RMRS, Procurement, Bidg. 080, X6984
FROM: IZA olsteen, RMRS, Sitewide Actions, Bldg. T893A, X4058

SUBJECT: EXTENDING PERIOD OF PERFORMANCE FOR MTS225495RR
(KHOOO0O3NS1A) — NAH-003-96

Action: Extend period of performance to March 29, 1996.

As you know, the period of performance for the Rocky Mountain Remediation Services, L.L.C.
(RMRS) subcontract with S. M. Stoller Corporation (Stoller) under MTS 225495RR ends March
15, 1996. To maximize our available time under this MTS, please extend the period of
performance to March 29, 1996.

The scope for this subcontract was intended to be completed by the end of February under the
Operable Unit (OU) 6 Final RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report.
However, due to a delay in receiving comments from the Environmental Protection Agency and
the Colorado Department of Public Health and Environment on the Draft OU6 RFI/RI Report, the
scope will be completed under the OUS5 Final RFI/RI Report, which is due April 2, 1996. To meet
this date, it is advantageous to RMRS to have Stoller available for consultation through the end
of March.

If you have any questions, please call me at the above extension.
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